

**Projected Date Activity**

2/9/2023 Work Plan Released by Chancellor's Office  
2/9/2023 College Redesign Project Updates Due in Nuventive  
2/24/2023 Discuss Work Plan with President Gutierrez  
2/28/2023 Work Plan Webinar by Chancellor's Office  
3/1/2023 Work Plan Discussion College Planning Council Meeting  
3/3/2023 College Redesign Steering Team (CReST) Meeting  
3/24/2023 College Redesign Steering Team (CReST) Meeting  
3/30/2023 One Voice Edit  
4/11/2023 Work Plan First Reading Academic Senate Meeting  
4/14/2023 College Redesign Steering Team (CReST) Meeting  
4/19/2023 Work Plan First Reading College Planning Council Meeting  
4/25/2023 Work Plan Second Reading/Vote Academic Senate Meeting  
4/27/2023 College Redesign Project Updates Due in Nuventive  
5/3/2023 Work Plan Second Reading/Vote College Planning Council Meeting  
5/5/2023 College Redesign Steering Team (CReST) Meeting  
5/8/2023 Work Plan Submitted in Nova Platform  
5/11/2023 College Approvals in Nova Platform  
6/1/2023 Work Plan Due to Chancellor's Office

**Participants**

B. Lofman - Primary Lead  
College Redesign Project Leads  
College Redesign Coordinating Team (CRCT)  
Various  
Members & Invited Persons  
Members & Invited Persons  
Members & Invited Persons  
H. Yelland - Alternate Lead  
Members & Invited Persons  
Members & Invited Persons  
Members & Invited Persons  
Members & Invited Persons  
College Redesign Project Leads  
Members & Invited Persons  
Members & Invited Persons  
B. Lofman - Primary Lead  
Designated Approvers  
Upon Designated Approvals