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MASTER PLAN EXECUTIVE SUMMARY 
 

PURPOSE 
 
Hartnell Community College District (HCCD) developed its first Facilities Master Plan (2014-2024) 
in alignment with the first Strategic Plan (2013-2018) for the college.  The plan incorporated all 
the best and brightest ideas for meeting the educational needs of HCCD residents over a period 
of 10-20 years.  Several months in the making, the planning process included significant input 
from all facets of the District and the Hartnell Community at large.  In March of 2015 the HCCD 
Board of Trustees approved the current Facilities Master Plan.  

The project list for Measure T funds was developed based on the Facilities Master Plan, the project 
list includes renovations of buildings F, G, H, J, K, N, D, & E on the main campus. New construction 
will include a Hartnell Center for Nursing and Health Sciences, expansion of the King City 
Education Center, add additional classrooms and laboratories at the Alisal Campus and construct 
multi-purpose educational facilities in Soledad and North Monterey County.  

As the college moves forward into the future, the  Facilities Master Plan will continue to provide 
the District with a framework to meet the educational goals and challenges of the college.  It will 
aid in establishing direction for facilities development and identify facilities needs to accomplish 
both the short and long term educational objectives and needs of the district. 
 
The Facilities Master Plan reflects the Vision and Mission of Hartnell College to prepare our 
students for productive participation in our society. 
 
 
VISION STATEMENT 
 
Hartnell College students will be prepared to contribute as leaders to the intellectual, social, 
cultural, and economic vitality of our communities and the world.  

 

MISSION STATEMENT 
 
Focusing on the education and workforce development needs of communities in the Salinas Valley, 
Hartnell College strengthens communities by providing educational opportunities for students to 
reach career and/or academic goals (associate degrees, certificates of achievement, transfer to 
four-year institutions) in an environment committed to student learning, achievement and 
success.  
 
 
OVERVIEW 
 
 Hartnell College is one of the oldest educational institutions in California. In 1920, Salinas 
Junior College was founded. The school was renamed Hartnell College in 1948. The Hartnell 
Community College District was formed in 1949. The District is a two-year institution of higher 
education, one of 113 in the California Community Colleges system. Hartnell Community College 
District serves over 16,000 students annually through its main campus in Salinas, the Alisal 
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Campus in East Salinas, and the King City Education Center, and various outreach learning 
centers throughout the Salinas Valley. Hartnell College is recognized for its innovative public 
and private partnerships that support world class STEM education, career technical education, 
fine and performing arts, humanities, and athletics. We are growing leaders through 
opportunity, engagement, and achievement 

Hartnell College serves the Salinas Valley, a fertile agricultural region some 10 miles wide and 
100 miles long. The College draws most of its students from Salinas and the surrounding 
communities of Bradley, Castroville, Chualar, Gonzales, Greenfield, Jolon, King City, Lockwood, 
Moss Landing, San Ardo, San Lucas, Soledad, and adjacent rural areas. It also attracts students 
from many Peninsula towns and from surrounding counties who are drawn to Hartnell's 
excellent academic opportunities, nursing and technical programs, and strong and successful 
athletic teams. 

Hartnell serves nearly 16,000 students (7357 FTES) with an ethnic profile that includes 69% 
Latino/a, 21% White, 2.31% Asian, 2.37% Filipino, 2.20% Black, 0.35% Native American 
students, and 1.45% multi-ethnic. (9.94% of students did not report ethnicity). Hartnell has 
thus earned the federal designation as a Hispanic Serving Institution, and this year was 
awarded two major Title V grants to improve student access and success for underrepresented 
groups in the STEM disciplines. 

 

COMPONENTS 
 
1. Funding - Measure T Projects  
 
In November 2016 the Hartnell College District community voted and passed Measure T to fund 
a $ 167 million bond to support facilities development.  The funds will be allocated in the 
following specific areas: 
 

Additional Centers, classrooms, modernization of existing classrooms, health and safety, 
and security upgrades, site development and accessibility, and information technology 
upgrades and equipment        $150M 
 
Energy efficiency and sustainability improvements      $  17M 
           $167M 

The bond is flexible enough to allow revisions and adjustments to the projects based on the 
changing needs of students and the community.   The Strategic Plan and the Facilities Master 
plan provide the basis for current and future facilities planning. 

 

  

2.  Structural Facilities Overview 
 

MEASURE T - Three of the Measure T first phase projects are new construction projects: 
 
Soledad Education Center - Construct multi-purpose education facility to expand education 
opportunities in South Monterey County; establish a “Center for Literacy and Language 
Development”; to address massive ESL needs in the District and literacy.  Included in the 
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concepts are a joint-use “community room”. 

King City Education Center Expansion – Add science laboratories to support STEM 
education; space for learning support for services; and include a joint-use “community room”. 

Main Campus - Construct Hartnell Center for Nursing and Health Science (providing state of 
the art facilities and expand the student capacity of our nursing programs). The concept is to 
include a student health clinic/center to provide basic health services to our students and to 
provide on the job experiences for our students preparing for nursing and health related 
careers. 

North County Education Center – Construct a multi-purpose education facility to expand 
education opportunities in North Monterey County.  This too would include a joint-use 
“community room” in its floorplan. 

The college is well into construction on four of the five project designated for phase I, one 
project (North Monterey County Outreach Facility) Castroville Center is currently In (DSA) 
Division of State Architects for review which includes, fire life safety, accessablity and structural. 
Once approved this project will then move into construction.  

 

MEASURE T – RENOVATON PROJECTS - First phase renovation project: 
 

Main Campus Buildings D and E – (Classroom Administration Building, built in 1977) 
Renovate and modernize outdated classrooms, laboratories, restrooms, and offices.  

The programing/design process for the projects listed above was started in the spring 2018, 
with construction to slated to begin in summer 2019 for the new Nursing Health Science 
Building and fall 2019 for the other four projects. 

 
FACILITIES PLANNING GOALS 
 

1. Plan and develop educational facilities to support the Strategic Educational 
Master Plan.  
2.  Provide facilities that promote academic excellence, accommodate the needs of 
a diverse student  body, faculty, and staff; and that are accessible to all  
3. Plan for environmentally sensitive facilities including the design, construction, and 
operation of  such facilities. 
4. Plan for the expansion of King City Center and Alisal Campus to meet the 
educational needs of the Salinas Valley as identified in the Facilities Master Plan. 

PROCESS 
 

The requirements of each project.  Developed at the President’s Office level, the “programming” 
committees were comprised of representatives from backgrounds relevant in use and 
knowledge of each project.  Administration, faculty, staff and students represented Hartnell 
College.  Community and/or industry also held representation. For example, on the nursing 
health science programming committee, part of its membership were students from each of the 
disciplines as well as industry professionals who also happened to be Hartnell alumni.  On the 
Soledad programming committee, classified staff lab technicians from the Main Campus and 
Alisal Campus provided insight into equipment and regulations, and community representation 
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from the Superintendent (K-12 Schools) afforded insight into shared needs with the local school 
district. 

In all 76 members, comprise the programming committees on phase one .  These are for the 
Soledad Outreach Center, King City Education Center, Nursing & Health Sciences Building, 
Renovation of Buildings D and E, North Monterey County (Castroville) Outreach Center and 
Building B 2nd Floor Renovations committees that are currently meeting.  An average of five 
meetings per committee have met with the respective project architects since the Soledad 
committee’s first February 2018 meeting.  Meeting formats were open discussion amongst 
members and architect, with subsequent meetings having presentations, depicting the 
architect’s interpretation of information from the members into various conceptual diagrams to 
final design.   
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Inventory of Land
Planning Page 1 / 1

Hartnell Community College District 450
List the address and acreage of every land unit owned by the district (Education Code 81821(e)).
Please identify all locations, both on-campus and off-campus, grouped according to their "parent" institution.
In the event the list is long or complicated, please substitute copies of college bulletins or other notices to the public which display similar information.
The list should be current as of October the prior year.

Address Acres

Alisal Campus (Formerly East Campus) 142
1752 East Alisal Street
Salinas, CA 93905

Future North Monterey Outreach Center 1.18
10241 Tembladera Street
Castroville, CA 95012

Future South Monterey Outreach Center 3.7
1505 Metz Road
Soledad, CA 93960

King City Education Center 0.5
117 North 2nd Street
King City, CA 93930

Main Campus 54
411 Central Avenue
Salinas, CA 93901

Total Acreage: 201.38

Legislative Districts
Campus Assembly Senate House

Hartnell College 30 12 20
King City Education Center* 30 12 20
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Instructional Delivery Locations
Planning Page 1 / 1

Hartnell Community College District 450
Address

ALBA
1700 Old Stage Road
Salinas, CA 93930

Alisal Campus (Formerly East Campus)
1752 East Alisal Street
Salinas, CA 93905

Gonzales High School
501 Fifth Street
Gonzales, CA 93451

Greenfield High School
2015 S. El Camino Real
Greenfield, CA 92927

King City Education Center
117 North 2nd Street
King City, CA 93930

King City High School
720 Broadway Street
King City, CA 93930

Main Campus
411 Central Avenue
Salinas, CA 93901

Natividad Medical Center
1330 Natividad Road
Salinas, CA 93906

Salinas Valley Memorial Hospital
450 East Romie Lane
Salinas, CA 93901

Soledad High School
425 Gabilan Drive
Soledad, CA 93960

South Bay Regional Public Safety
4750 San Felipe Road
San Jose, CA 95135

Windsor Gardens Rehabilitation Center
637 E. Romie Lane
Salinas, CA 93901
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District Projects Priority Order (2020 - 2026)
Planning Page 1 / 1

Hartnell Community College District 450
No. Project Schedule of Funds
Campus Source Total Cost 2020-21 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27

1 Nursing/Health Science
Hartnell College
Occupancy: 2021-22 STATE: $0
Net ASF: 24,135 DISTRICT: $24,729,000

2 Renovation for Student Services
Hartnell College Phases C, E
Occupancy: 2021-22 STATE: $0 $0
Net ASF: 0 DISTRICT: $2,000,000 $1,600,000

3 King City Expansion
King City Education Center*
Occupancy: 2020-21 STATE: $0
Net ASF: 11,870 DISTRICT: $12,045,000

4 Soledad Education Center
Hartnell College
Occupancy: 2020-21 STATE: $0
Net ASF: 16,580 DISTRICT: $15,815,000

5 Buildings D & E (Classroom Admin Bldgs)
Hartnell College Phase E
Occupancy: 2021-22 STATE: $0 $0
Net ASF: 0 DISTRICT: $17,430,000 $845,000

6 North County Education Center
Hartnell College Phases C, E
Occupancy: 2021-22 STATE: $0 $0
Net ASF: 12,750 DISTRICT: $13,090,000 $12,010,000

7 Additional Classroom Building (Alisal Campus)
Hartnell College Phases C, E
Occupancy: 2021-22 STATE: $0 $0
Net ASF: 11,445 DISTRICT: $11,715,000 $10,566,000

8 Building J (Visual Arts Bldg)
Hartnell College Phases C, E
Occupancy: 2021-22 STATE: $0 $0
Net ASF: 0 DISTRICT: $8,154,000 $7,472,000

9 Building K (Music Drama Bldg)
Hartnell College Phase W Phases C, E
Occupancy: 2023-24 STATE: $0 $0 $0
Net ASF: 0 DISTRICT: $14,044,000 $546,000 $12,688,000

10 Building F, G, H (Gymnasium) Renovation
Hartnell College Phases P, W Phases C, E
Occupancy: 2025-26 STATE: $11,333,000 $1,065,000 $10,268,000
Net ASF: 6,700 DISTRICT: $11,330,000 $923,000 $10,407,000

11 Building N (Merrill Hall) Reconstruction
Hartnell College Phases P, W Phases C, E
Occupancy: 2026-27 STATE: $7,059,000 $481,000 $6,578,000
Net ASF: 296 DISTRICT: $7,022,000 $576,000 $6,446,000
GRAND TOTALS Total Cost 2020-21 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27

STATE: $18,392,000 $0 $0 $1,065,000 $10,749,000 $6,578,000 $0 $0
DISTRICT: $137,374,000 $31,439,000 $14,288,000 $923,000 $10,983,000 $6,446,000 $0 $0
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District Capacity/Load Ratios
Planning Page 1 / 6

Hartnell Community College District 450
District Lecture Capacity/Load Ratios
No. Project

Lect ASF WSCH Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

1 Nursing/Health Science
3,294 6,964 2021 71,568

Hartnell College 97%

2 Renovation for Student Services
-153 -323 2021 71,245

Hartnell College 97%

5 Buildings D & E (Classroom Admin Bldgs)
0 0 2021 71,245

Hartnell College 97%

6 North County Education Center
4,800 10,147 2021 81,392

Hartnell College 110%

8 Building J (Visual Arts Bldg)
0 0 2021 81,392

Hartnell College 110%

11 Building N (Merrill Hall) Reconstruction
1,695 3,583 2026 84,975

Hartnell College 99%

Lecture Summary / Totals 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

Lecture ASF Actual*/Projected WSCH 73,748 76,579 79,439 82,321 85,226 85,603 85,985

30,558 Cumulative Capacity 64,604 81,392 81,392 81,392 81,392 81,392 84,975

Capacity/Load Ratio 88% 106% 102% 99% 96% 95% 99%
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District Capacity/Load Ratios
Planning Page 2 / 6

Hartnell Community College District 450
District Lab Capacity/Load Ratios
No. Project

Lab ASF WSCH Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

1 Nursing/Health Science
8,165 3,815 2021 38,445

Hartnell College 185%

2 Renovation for Student Services
-6,441 -3,092 2021 35,352

Hartnell College 170%

5 Buildings D & E (Classroom Admin Bldgs)
0 0 2021 35,352

Hartnell College 170%

6 North County Education Center
3,000 1,167 2021 36,520

Hartnell College 176%

8 Building J (Visual Arts Bldg)
0 0 2021 36,520

Hartnell College 176%

9 Building K (Music Drama Bldg)
0 0 2023 36,520

Hartnell College 163%

11 Building N (Merrill Hall) Reconstruction
-1,908 -919 2026 35,601

Hartnell College 148%

Lab Summary / Totals 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

Lab ASF Actual*/Projected WSCH 20,763 21,560 22,365 23,177 23,994 24,101 24,208

93,783 Cumulative Capacity 34,629 36,520 36,520 36,520 36,520 36,520 35,601

Capacity/Load Ratio 167% 169% 163% 158% 152% 152% 147%
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District Capacity/Load Ratios
Planning Page 3 / 6

Hartnell Community College District 450
District Office Capacity/Load Ratios
No. Project

Off ASF FTE Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

1 Nursing/Health Science
1,880 13 2021 346

Hartnell College 106%

5 Buildings D & E (Classroom Admin Bldgs)
0 0 2021 346

Hartnell College 106%

6 North County Education Center
600 4 2021 350

Hartnell College 107%

8 Building J (Visual Arts Bldg)
0 0 2021 350

Hartnell College 107%

9 Building K (Music Drama Bldg)
0 0 2023 350

Hartnell College 100%

10 Building F, G, H (Gymnasium) Renovation
493 4 2025 354

Hartnell College 95%

11 Building N (Merrill Hall) Reconstruction
215 2 2026 355

Hartnell College 95%

Office Summary / Totals 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

Office ASF Actual*/Projected FTE 327 339 350 361 373 374 376

46,950 Cumulative Capacity 333 350 350 350 350 354 355

Capacity/Load Ratio 102% 103% 100% 97% 94% 95% 95%
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District Capacity/Load Ratios
Planning Page 4 / 6

Hartnell Community College District 450
District Library Capacity/Load Ratios
No. Project

Lib ASF Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

2 Renovation for Student Services
6,022 2021 51,121

Hartnell College 113%

5 Buildings D & E (Classroom Admin Bldgs)
0 2021 51,121

Hartnell College 113%

Library Summary / Totals 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

Library ASF Actual*/Projected ASF 45,385 45,529 45,676 45,820 45,967 46,111 46,261

45,099 Cumulative Capacity 45,099 51,121 51,121 51,121 51,121 51,121 51,121

Capacity/Load Ratio 99% 112% 112% 112% 111% 111% 111%
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District Capacity/Load Ratios
Planning Page 5 / 6

Hartnell Community College District 450
District AV/TV Capacity/Load Ratios
No. Project

AVTV ASF Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

5 Buildings D & E (Classroom Admin Bldgs)
0 2021 6,653

Hartnell College 40%

8 Building J (Visual Arts Bldg)
0 2021 6,653

Hartnell College 40%

11 Building N (Merrill Hall) Reconstruction
990 2026 7,643

Hartnell College 46%

AV/TV Summary / Totals 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

AV/TV ASF Actual*/Projected ASF 16,507 16,520 16,532 16,544 16,557 16,569 16,582

6,653 Cumulative Capacity 6,653 6,653 6,653 6,653 6,653 6,653 7,643

Capacity/Load Ratio 40% 40% 40% 40% 40% 40% 46%
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
District Load Distribution

Instructional
Staff FTE

Total
Campus
WSCH

Off-Campus
WSCH

On-Campus
WSCH

P.E.
Laboratory
WSCH

On-Campus
Lecture
WSCH

On-Campus
Laboratory
WSCH

Actual
2018 296 100,986 17,472 83,514 3,365 63,016 17,134

2019 305 105,257 16,336 88,921 3,431 67,386 18,105

Projected
2020 316 109,562 16,473 93,089 3,143 70,540 19,406

2021 327 113,901 16,573 97,328 2,817 73,748 20,763

2022 339 118,274 17,209 101,065 2,926 76,579 21,560

2023 350 122,691 17,852 104,840 3,035 79,439 22,365

2024 361 127,142 18,499 108,643 3,145 82,321 23,177

2025 373 131,628 19,152 112,476 3,256 85,226 23,994

2026 374 132,210 19,237 112,973 3,270 85,603 24,101
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
Instructional Load by Campus

WSCH Distributed to Campuses or Other Locations
Actual Projected

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026
Hartnell College

96,185 98,158 102,099 106,275 110,484 114,726 119,010 123,328 127,679 128,244

King City Education Center*
3,058 2,828 3,158 3,287 3,417 3,548 3,681 3,814 3,949 3,966

Total 99,243 100,986 105,257 109,562 113,901 118,274 122,691 127,142 131,628 132,210
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
Total District Library Load

(a)

Total Day-
Graded
(b)

Number of
Campuses

(c)

Initial ASF
(3,795/Camp)

(d)

First 3,000
Day Graded
(3.83/DG)

(e)

Between 3k -
9k (3.39/DG)

(f)

Above 9,000
(2.94/DG)

(g)
Total ASF
(d+e+f+g)

Projected
2020 10,981 2 7,590 11,490 20,340 5,824 45,244

2021 11,029 2 7,590 11,490 20,340 5,965 45,385

2022 11,078 2 7,590 11,490 20,340 6,109 45,529

2023 11,128 2 7,590 11,490 20,340 6,256 45,676

2024 11,177 2 7,590 11,490 20,340 6,400 45,820

2025 11,227 2 7,590 11,490 20,340 6,547 45,967

2026 11,276 2 7,590 11,490 20,340 6,691 46,111
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Load Distribution and Staff Forecast
Planning
Library Load by Campus or Location

Projected
2020 2021 2022 2023 2024 2025 2026

Hartnell College
43,887 44,024 44,163 44,306 44,446 44,588 44,728
(97%) (97%) (97%) (97%) (97%) (97%) (97%)

King City Education Center*
1,357 1,362 1,366 1,370 1,375 1,379 1,383
(3%) (3%) (3%) (3%) (3%) (3%) (3%)

Total 45,244 45,386 45,529 45,676 45,821 45,967 46,111
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
Total District AV, Radio, TV Load

(a)

Total Day-
Graded
(b)

Number of
Campuses

(c)

Initial ASF
(3,500/Camp)

(d)

First 3,000
Day Graded
(1.50/DG)

(e)

Between 3k -
9k (0.75/DG)

(f)

Above 9,000
(0.25/DG)

(g)
Total ASF
(d+e+f+g)

Projected
2020 10,981 2 7,000 4,500 4,500 495 16,495

2021 11,029 2 7,000 4,500 4,500 507 16,507

2022 11,078 2 7,000 4,500 4,500 520 16,520

2023 11,128 2 7,000 4,500 4,500 532 16,532

2024 11,177 2 7,000 4,500 4,500 544 16,544

2025 11,227 2 7,000 4,500 4,500 557 16,557

2026 11,276 2 7,000 4,500 4,500 569 16,569
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Load Distribution and Staff Forecast
Planning
AV, Radio, TV Load by Campus or Location

Projected
2020 2021 2022 2023 2024 2025 2026

Hartnell College
16,000 16,012 16,024 16,036 16,048 16,060 16,072
(97%) (97%) (97%) (97%) (97%) (97%) (97%)

King City Education Center*
495 495 496 496 496 497 497
(3%) (3%) (3%) (3%) (3%) (3%) (3%)

Total 16,495 16,507 16,520 16,532 16,544 16,557 16,569
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Campus Capacity/Load Ratios
Planning Page 1 / 6

Hartnell Community College District 450
Hartnell College 451
Campus Lecture Capacity/Load Ratios
No. Project

Lect ASF WSCH Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

1 Nursing/Health Science
3,294 6,964 2021 66,807

Hartnell College 95%

2 Renovation for Student Services
-153 -323 2021 66,484

Hartnell College 94%

5 Buildings D & E (Classroom Admin Bldgs)
0 0 2021 66,484

Hartnell College 94%

6 North County Education Center
4,800 10,147 2021 76,631

Hartnell College 109%

8 Building J (Visual Arts Bldg)
0 0 2021 76,631

Hartnell College 109%

11 Building N (Merrill Hall) Reconstruction
1,695 3,583 2026 80,214

Hartnell College 98%
2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

Lecture ASF
Actual*/Projected WSCH 70,434 73,138 75,869 78,621 81,395 81,755 82,121

28,306
Cumulative Capacity 59,843 76,631 76,631 76,631 76,631 76,631 80,214

Capacity/Load Ratio 85% 105% 101% 97% 94% 94% 98%
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Campus Capacity/Load Ratios
Planning Page 2 / 6

Hartnell Community College District 450
Hartnell College 451
Campus Lab Capacity/Load Ratios
No. Project

Lab ASF WSCH Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

1 Nursing/Health Science
8,165 3,815 2021 37,484

Hartnell College 181%

2 Renovation for Student Services
-6,441 -3,092 2021 34,392

Hartnell College 166%

5 Buildings D & E (Classroom Admin Bldgs)
0 0 2021 34,392

Hartnell College 166%

6 North County Education Center
3,000 1,167 2021 35,559

Hartnell College 172%

8 Building J (Visual Arts Bldg)
0 0 2021 35,559

Hartnell College 172%

9 Building K (Music Drama Bldg)
0 0 2023 35,559

Hartnell College 160%

11 Building N (Merrill Hall) Reconstruction
-1,908 -919 2026 34,641

Hartnell College 144%
2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

Lab ASF
Actual*/Projected WSCH 20,661 21,454 22,255 23,062 23,876 23,982 24,089

91,315
Cumulative Capacity 33,669 35,559 35,559 35,559 35,559 35,559 34,641

Capacity/Load Ratio 163% 166% 160% 154% 149% 148% 144%
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Campus Capacity/Load Ratios
Planning Page 3 / 6

Hartnell Community College District 450
Hartnell College 451
Campus Office Capacity/Load Ratios
No. Project

Off ASF FTE Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

1 Nursing/Health Science
1,880 13 2021 328

Hartnell College 106%

5 Buildings D & E (Classroom Admin Bldgs)
0 0 2021 328

Hartnell College 106%

6 North County Education Center
600 4 2021 332

Hartnell College 107%

8 Building J (Visual Arts Bldg)
0 0 2021 332

Hartnell College 107%

9 Building K (Music Drama Bldg)
0 0 2023 332

Hartnell College 100%

10 Building F, G, H (Gymnasium) Renovation
493 4 2025 335

Hartnell College 95%

11 Building N (Merrill Hall) Reconstruction
215 2 2026 337

Hartnell College 95%
2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

Office ASF
Actual*/Projected FTE 310 321 331 341 353 354 356

43,990
Cumulative Capacity 314 332 332 332 332 335 337

Capacity/Load Ratio 101% 103% 100% 97% 94% 95% 95%
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Campus Capacity/Load Ratios
Planning Page 4 / 6

Hartnell Community College District 450
Hartnell College 451
Campus Library Capacity/Load Ratios
No. Project

Lib ASF Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

2 Renovation for Student Services
6,022 2021 51,121

Hartnell College 116%

5 Buildings D & E (Classroom Admin Bldgs)
0 2021 51,121

Hartnell College 116%
2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

Library ASF
Actual*/Projected ASF 44,024 44,163 44,306 44,446 44,588 44,728 44,874

45,099
Cumulative Capacity 45,099 51,121 51,121 51,121 51,121 51,121 51,121

Capacity/Load Ratio 102% 116% 115% 115% 115% 114% 114%
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Campus Capacity/Load Ratios
Planning Page 5 / 6

Hartnell Community College District 450
Hartnell College 451
Campus AV/TV Capacity/Load Ratios
No. Project

AVTV ASF Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

5 Buildings D & E (Classroom Admin Bldgs)
0 2021 6,653

Hartnell College 42%

8 Building J (Visual Arts Bldg)
0 2021 6,653

Hartnell College 42%

11 Building N (Merrill Hall) Reconstruction
990 2026 7,643

Hartnell College 48%
2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

AV/TV ASF
Actual*/Projected ASF 16,012 16,024 16,036 16,048 16,060 16,072 16,084

6,653
Cumulative Capacity 6,653 6,653 6,653 6,653 6,653 6,653 7,643

Capacity/Load Ratio 42% 42% 41% 41% 41% 41% 48%
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
Hartnell College 451
Campus Load Distribution

Instructional
Staff FTE

Total
Campus
WSCH

Off-Campus
WSCH

On-Campus
WSCH

P.E.
Laboratory
WSCH

On-Campus
Lecture
WSCH

On-Campus
Laboratory
WSCH

Actual
2018 286 98,158 17,472 80,686 3,365 60,273 17,049

2019 290 102,099 16,336 85,763 3,431 64,323 18,010

Projected
2020 300 106,275 16,473 89,802 3,143 67,352 19,308

2021 310 110,484 16,573 93,911 2,817 70,434 20,661

2022 321 114,726 17,209 97,517 2,926 73,138 21,454

2023 331 119,010 17,852 101,159 3,035 75,869 22,255

2024 341 123,328 18,499 104,829 3,145 78,621 23,062

2025 353 127,679 19,152 108,527 3,256 81,395 23,876

2026 354 128,244 19,237 109,007 3,270 81,755 23,982
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
Hartnell College 451
FTE Instruction Staff Worksheet - Fall 2020

College Instructional Staff, Fall Term. Included are all certificated staff for day,
extended day, and adult education except those whose office is located off-campus.

Staff Type
(a)

Total Certificated
Instructional and
Statutory Staff FTE

(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and
Statutory Staff FTE

(b-c)

Instructor 255.3 0.0 255.3

Counselor 25.0 0.0 25.0
Include certificated special program coordinators,
economic opportunity program, coordinators,
statutory and Title 5 required staff, et. al.

Department Administrator 20.0 0.0 20.0

Librarian 4.0 4.0 0.0
Include certificated director of audio/visual, et. al.

Institutional Administrator 4.0 4.0 0.0
Include certificated persons with responsibilities
covering the entire institution, such as
Superintendent, Assistant Superintendent,
President, Dean of Instruction, Director of Data
Processing, et. al.

Actual 2020 Totals 308.3 8.0 300.3

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
Hartnell College 451
FTE Instruction Staff Worksheet - Fall 2021

College Instructional Staff, Fall Term. Included are all certificated staff for day,
extended day, and adult education except those whose office is located off-campus.

Staff Type
(a)

Total Certificated
Instructional and
Statutory Staff FTE

(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and
Statutory Staff FTE

(b-c)

Instructor 265.4 0.0 265.4

Counselor 25.0 0.0 25.0
Include certificated special program coordinators,
economic opportunity program, coordinators,
statutory and Title 5 required staff, et. al.

Department Administrator 20.0 0.0 20.0

Librarian 4.0 4.0 0.0
Include certificated director of audio/visual, et. al.

Institutional Administrator 4.0 4.0 0.0
Include certificated persons with responsibilities
covering the entire institution, such as
Superintendent, Assistant Superintendent,
President, Dean of Instruction, Director of Data
Processing, et. al.

Projected 2021 Totals 318.4 8.0 310.4

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
Hartnell College 451
FTE Instruction Staff Worksheet - Fall 2022

College Instructional Staff, Fall Term. Included are all certificated staff for day,
extended day, and adult education except those whose office is located off-campus.

Staff Type
(a)

Total Certificated
Instructional and
Statutory Staff FTE

(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and
Statutory Staff FTE

(b-c)

Instructor 275.6 0.0 275.6

Counselor 25.0 0.0 25.0
Include certificated special program coordinators,
economic opportunity program, coordinators,
statutory and Title 5 required staff, et. al.

Department Administrator 20.0 0.0 20.0

Librarian 4.0 4.0 0.0
Include certificated director of audio/visual, et. al.

Institutional Administrator 4.0 4.0 0.0
Include certificated persons with responsibilities
covering the entire institution, such as
Superintendent, Assistant Superintendent,
President, Dean of Instruction, Director of Data
Processing, et. al.

Projected 2022 Totals 328.6 8.0 320.6

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
Hartnell College 451
FTE Instruction Staff Worksheet - Fall 2023

College Instructional Staff, Fall Term. Included are all certificated staff for day,
extended day, and adult education except those whose office is located off-campus.

Staff Type
(a)

Total Certificated
Instructional and
Statutory Staff FTE

(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and
Statutory Staff FTE

(b-c)

Instructor 286.0 0.0 286.0

Counselor 25.0 0.0 25.0
Include certificated special program coordinators,
economic opportunity program, coordinators,
statutory and Title 5 required staff, et. al.

Department Administrator 20.0 0.0 20.0

Librarian 4.0 4.0 0.0
Include certificated director of audio/visual, et. al.

Institutional Administrator 4.0 4.0 0.0
Include certificated persons with responsibilities
covering the entire institution, such as
Superintendent, Assistant Superintendent,
President, Dean of Instruction, Director of Data
Processing, et. al.

Projected 2023 Totals 339.0 8.0 331.0

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
Hartnell College 451
FTE Instruction Staff Worksheet - Fall 2024

College Instructional Staff, Fall Term. Included are all certificated staff for day,
extended day, and adult education except those whose office is located off-campus.

Staff Type
(a)

Total Certificated
Instructional and
Statutory Staff FTE

(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and
Statutory Staff FTE

(b-c)

Instructor 296.3 0.0 296.3

Counselor 25.0 0.0 25.0
Include certificated special program coordinators,
economic opportunity program, coordinators,
statutory and Title 5 required staff, et. al.

Department Administrator 20.0 0.0 20.0

Librarian 4.0 4.0 0.0
Include certificated director of audio/visual, et. al.

Institutional Administrator 4.0 4.0 0.0
Include certificated persons with responsibilities
covering the entire institution, such as
Superintendent, Assistant Superintendent,
President, Dean of Instruction, Director of Data
Processing, et. al.

Projected 2024 Totals 349.3 8.0 341.3

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
Hartnell College 451
FTE Instruction Staff Worksheet - Fall 2025

College Instructional Staff, Fall Term. Included are all certificated staff for day,
extended day, and adult education except those whose office is located off-campus.

Staff Type
(a)

Total Certificated
Instructional and
Statutory Staff FTE

(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and
Statutory Staff FTE

(b-c)

Instructor 306.7 0.0 306.7

Counselor 26.0 0.0 26.0
Include certificated special program coordinators,
economic opportunity program, coordinators,
statutory and Title 5 required staff, et. al.

Department Administrator 20.0 0.0 20.0

Librarian 4.0 4.0 0.0
Include certificated director of audio/visual, et. al.

Institutional Administrator 4.0 4.0 0.0
Include certificated persons with responsibilities
covering the entire institution, such as
Superintendent, Assistant Superintendent,
President, Dean of Instruction, Director of Data
Processing, et. al.

Projected 2025 Totals 360.7 8.0 352.7

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
Hartnell College 451
FTE Instruction Staff Worksheet - Fall 2026

College Instructional Staff, Fall Term. Included are all certificated staff for day,
extended day, and adult education except those whose office is located off-campus.

Staff Type
(a)

Total Certificated
Instructional and
Statutory Staff FTE

(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and
Statutory Staff FTE

(b-c)

Instructor 308.0 0.0 308.0

Counselor 26.0 0.0 26.0
Include certificated special program coordinators,
economic opportunity program, coordinators,
statutory and Title 5 required staff, et. al.

Department Administrator 20.0 0.0 20.0

Librarian 4.0 4.0 0.0
Include certificated director of audio/visual, et. al.

Institutional Administrator 4.0 4.0 0.0
Include certificated persons with responsibilities
covering the entire institution, such as
Superintendent, Assistant Superintendent,
President, Dean of Instruction, Director of Data
Processing, et. al.

Projected 2026 Totals 362.0 8.0 354.0

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Cumulative Sum of Existing & Proposed Space (2021 - 2027)
Planning Page 1 / 1

Hartnell Community College District 450
Hartnell College 451
Priority &
Year of

Occupancy
(a)

Classroom
100's (b)

Laboratory
200's (c)

Office 300's
(d)

Library
400's (e)

AV Radio
TV 530-535

(f)
P.E.

520-525 (g)
Assembly
610 & 615

(h)
Inactive

050-070 (i)
All Other
Areas (j)

Total ASF
(k)

Total ASF 28,306 91,315 43,990 45,099 6,653 45,973 14,994 1,482 70,269 348,081

1 2021 Nursing/Health Science
3,294 8,165 1,880 10,796 24,135
31,600 99,480 45,870 81,065 372,216

2 2021 Renovation for Student Services
-153 -6,441 6,022 572

31,447 93,039 51,121 81,637

5 2021 Buildings D & E (Classroom Admin Bldgs)
-850 850
632 82,487

6 2021 North County Education Center
4,800 3,000 600 4,350 12,750
36,247 96,039 46,470 86,837 384,966

7 2021 Additional Classroom Building (Alisal Campus)
11,445 11,445
98,282 396,411

8 2021 Building J (Visual Arts Bldg)

9 2023 Building K (Music Drama Bldg)

10 2025 Building F, G, H (Gymnasium) Renovation
493 6,107 100 6,700

46,963 52,080 98,382 403,111

11 2026 Building N (Merrill Hall) Reconstruction
1,695 -1,908 215 990 -696 296
37,942 94,131 47,178 7,643 97,686 403,407

Total Existing and Proposed Space
37,942 94,131 47,178 51,121 7,643 52,080 14,994 632 97,686 403,407
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Capacity of Net Existing On-Campus ASF
Planning Page 1 / 1

Hartnell Community College District 450
Hartnell College 451
Classrooms, Classroom Service (Room Use Code 100s)

Summary Total
Net ASF

ASF per
100 WSCH

Total
Capacity WSCH

Classroom Space 28,306 47.3 59,838

Laboratories & Laboratory Service Areas (Room Use Codes 210, 215, 220, 225, 230, 235, 255)
TOP Code Net ASF ASF per

100 WSCH Capacity WSCH

0100 - Agriculture and Natural Resources 3,081 492 626
0300 - Environmental Sciences and Technologies 2,312 235 984
0400 - Biological Sciences 9,671 235 4,115
0700 - Information Technology 15,620 171 9,135
0800 - Education 218 321 68
0900 - Engineering and Industrial Technologies 755 321 235
0945 - Industrial Systems Technology & Maintenance 5,736 556 1,032
0947 - Diesel Technology 4,125 856 482
0948 - Automotive Technology 3,746 856 438
0952 - Construction Crafts Technology 4,212 749 562
0956 - Manufacturing and Industrial Technology 4,953 385 1,286
1000 - Fine and Applied Arts 13,954 257 5,430
1200 - Health 3,183 214 1,487
1500 - Humanities (Letters) 188 150 125
1700 - Mathematics 0 150 0
1900 - Physical Sciences 15,499 257 6,031
2100 - Public and Protective Services 669 214 313
4900 - Interdisciplinary Studies 3,393 257 1,320

Summary Total
Net ASF

ASF per
100 WSCH

Total
Capacity WSCH

Lab Space 91,315 271 33,669

Office & Office Service Areas (Room Use Code 300s)

Summary Total
Net ASF ASF per FTE Total

Capacity FTE

Office Space 43,990 140 314
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Project Intent & Scope
Planning Page 2 / 21

Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 1 Nursing/Health Science

Project Type: Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Cost: $24,729,000

Anticipated Source(s) of Funds: Non-State

Type of Construction

Seismic Retrofit:

If Existing - Age:

If Existing - Condition:

Anticipated Time Schedule
Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2017-2018 2017-2018 2019-2020 2019-2020 2021-2022

Estimated Cost $1,262,000 $1,726,000 $20,500,000 $1,241,000

Explain why this project is needed:
This project will construct a new Nursing/Health Science building on the Hartnell campus.
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Project Intent & Scope
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Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 1 Nursing/Health Science

Outline of Project Space - Buildings and Remodelings
Classroom

100s
Laboratory
210 - 255

Office
300s

Library
400s

AV/TV
530 - 535 All Other Total ASF

Project Primary 3,294 8,165 1,880 10,796 24,135

Project Secondary 0 0 0 0 0

Project Net ASF 3,294 8,165 1,880 10,796 24,135

Project Net Capacity

Classrooms, Classroom Service (Room Use Code 100s)
Summary Net ASF ASF per 100 WSCH Capacity WSCH
Classroom Space 3,294 47.3 6,964

Laboratories & Laboratory Service Areas (Room Use Codes 210, 215, 220, 225, 230, 235, 255)
Primary Effect Secondary Effect

TOP Code Net ASF ASF per 100 WSCH Capacity WSCH Net ASF ASF per 100 WSCH Capacity WSCH

1200 - Nursing 8,165 214 3,815 0 0 0
Summary Net ASF Capacity WSCH
Lab Space 8,165 3,815

Office & Office Service Areas (Room Use Code 300s)
Summary Net ASF ASF per FTE Capacity FTE
Office Space 1,880 140 13.43
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Project Intent & Scope
Planning Page 4 / 21

Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 2 Renovation for Student Services

Project Type: Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Cost: $2,000,000

Anticipated Source(s) of Funds: Non-State

Type of Construction

Seismic Retrofit:

If Existing - Age:

If Existing - Condition:

Anticipated Time Schedule
Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2018-2019 2019-2020 2021-2022 2021-2022 2021-2022

Estimated Cost $150,000 $250,000 $1,500,000 $100,000

Explain why this project is needed:
This project will renovate the second floor of Building B for Student Service Programs once the floor is vacant.
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Project Intent & Scope
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Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 2 Renovation for Student Services

Outline of Project Space - Buildings and Remodelings
Classroom

100s
Laboratory
210 - 255

Office
300s

Library
400s

AV/TV
530 - 535 All Other Total ASF

Project Primary 0 0 6,400 572 6,972

Project Secondary -153 -6,441 -378 0 -6,972

Project Net ASF -153 -6,441 6,022 572 0

Project Net Capacity

Classrooms, Classroom Service (Room Use Code 100s)
Summary Net ASF ASF per 100 WSCH Capacity WSCH
Classroom Space -153 47.4 -323

Laboratories & Laboratory Service Areas (Room Use Codes 210, 215, 220, 225, 230, 235, 255)
Primary Effect Secondary Effect

TOP Code Net ASF ASF per 100 WSCH Capacity WSCH Net ASF ASF per 100 WSCH Capacity WSCH

0700 - Information Technology, General 0 0 0 -2,070 -171 -1,211
1200 - Health Occupations, General 0 0 0 -2,316 -214 -1,082
4900 - Liberal Arts and Sciences, General 0 0 0 -2,055 -257 -800
Summary Net ASF Capacity WSCH
Lab Space -6,441 -3,092

Office & Office Service Areas (Room Use Code 300s)
Summary Net ASF ASF per FTE Capacity FTE
Office Space 0 0.00
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Project Intent & Scope
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Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 4 Soledad Education Center

Project Type: Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Cost: $15,815,000

Anticipated Source(s) of Funds: Non-State

Type of Construction

Seismic Retrofit:

If Existing - Age:

If Existing - Condition:

Anticipated Time Schedule
Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2017-2018 2017-2018 2019-2020 2019-2020 2020-2021

Estimated Cost $644,000 $1,018,000 $13,500,000 $653,000

Explain why this project is needed:
This project will construct an educational center in Soledad.
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Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 4 Soledad Education Center

Outline of Project Space - Buildings and Remodelings
Classroom

100s
Laboratory
210 - 255

Office
300s

Library
400s

AV/TV
530 - 535 All Other Total ASF

Project Primary 6,160 3,120 600 6,700 16,580

Project Secondary 0 0 0 0 0

Project Net ASF 6,160 3,120 600 6,700 16,580

Project Net Capacity

Classrooms, Classroom Service (Room Use Code 100s)
Summary Net ASF ASF per 100 WSCH Capacity WSCH
Classroom Space 6,160 47.3 13,023

Laboratories & Laboratory Service Areas (Room Use Codes 210, 215, 220, 225, 230, 235, 255)
Primary Effect Secondary Effect

TOP Code Net ASF ASF per 100 WSCH Capacity WSCH Net ASF ASF per 100 WSCH Capacity WSCH

4900 - General Studies 3,120 257 1,214 0 0 0
Summary Net ASF Capacity WSCH
Lab Space 3,120 1,214

Office & Office Service Areas (Room Use Code 300s)
Summary Net ASF ASF per FTE Capacity FTE
Office Space 600 140 4.29
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Project Intent & Scope
Planning Page 8 / 21

Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 5 Buildings D & E (Classroom Admin Bldgs)

Project Type: Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Cost: $17,430,000

Anticipated Source(s) of Funds: Non-State

Type of Construction

Seismic Retrofit:

If Existing - Age:

If Existing - Condition:

Anticipated Time Schedule
Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2017-2018 2018-2019 2019-2020 2020-2021 2021-2022

Estimated Cost $553,000 $894,000 $15,139,000 $845,000

Explain why this project is needed:
This project will renovate Buildings D & E (Classroom Admin Buildings).
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Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 5 Buildings D & E (Classroom Admin Bldgs)

Outline of Project Space - Buildings and Remodelings
Classroom

100s
Laboratory
210 - 255

Office
300s

Library
400s

AV/TV
530 - 535 All Other Total ASF

Project Primary 11,493 4,720 13,780 1,443 2,444 3,279 37,159

Project Secondary -11,493 -4,720 -13,780 -1,443 -2,444 -3,279 -37,159

Project Net ASF 0 0 0 0 0 0 0

Project Net Capacity

Classrooms, Classroom Service (Room Use Code 100s)
Summary Net ASF ASF per 100 WSCH Capacity WSCH
Classroom Space 0 0

Laboratories & Laboratory Service Areas (Room Use Codes 210, 215, 220, 225, 230, 235, 255)
Primary Effect Secondary Effect

TOP Code Net ASF ASF per 100 WSCH Capacity WSCH Net ASF ASF per 100 WSCH Capacity WSCH

0700 - Information Technology, General 4,652 171 2,720 -4,652 -171 -2,720
1500 - English 68 150 45 -68 -150 -45
Summary Net ASF Capacity WSCH
Lab Space 0 0

Office & Office Service Areas (Room Use Code 300s)
Summary Net ASF ASF per FTE Capacity FTE
Office Space 0 0.00
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Project Intent & Scope
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Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 6 North County Education Center

Project Type: Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Cost: $13,090,000

Anticipated Source(s) of Funds: Non-State

Type of Construction

Seismic Retrofit:

If Existing - Age:

If Existing - Condition:

Anticipated Time Schedule
Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2018-2019 2019-2020 2020-2021 2020-2021 2021-2022

Estimated Cost $700,000 $380,000 $11,500,000 $510,000

Explain why this project is needed:
This project will construct an educational facility in the north county area.
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Project Intent & Scope
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Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 6 North County Education Center

Outline of Project Space - Buildings and Remodelings
Classroom

100s
Laboratory
210 - 255

Office
300s

Library
400s

AV/TV
530 - 535 All Other Total ASF

Project Primary 4,800 3,000 600 4,350 12,750

Project Secondary 0 0 0 0 0

Project Net ASF 4,800 3,000 600 4,350 12,750

Project Net Capacity

Classrooms, Classroom Service (Room Use Code 100s)
Summary Net ASF ASF per 100 WSCH Capacity WSCH
Classroom Space 4,800 47.3 10,147

Laboratories & Laboratory Service Areas (Room Use Codes 210, 215, 220, 225, 230, 235, 255)
Primary Effect Secondary Effect

TOP Code Net ASF ASF per 100 WSCH Capacity WSCH Net ASF ASF per 100 WSCH Capacity WSCH

4900 - General Studies 3,000 257 1,167 0 0 0
Summary Net ASF Capacity WSCH
Lab Space 3,000 1,167

Office & Office Service Areas (Room Use Code 300s)
Summary Net ASF ASF per FTE Capacity FTE
Office Space 600 140 4.29
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Project Intent & Scope
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Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 7 Additional Classroom Building (Alisal Campus)

Project Type: Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Cost: $11,715,000

Anticipated Source(s) of Funds: Non-State

Type of Construction

Seismic Retrofit:

If Existing - Age:

If Existing - Condition:

Anticipated Time Schedule
Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2019-2020 2019-2020 2020-2021 2020-2021 2021-2022

Estimated Cost $772,000 $377,000 $9,455,000 $1,111,000

Explain why this project is needed:
This project will construct an additional classroom building at the Alisal campus.



Report Generated: 4/29/2020 Capital Outlay Plan Page 43 / 69

Project Intent & Scope
Planning Page 13 / 21

Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 7 Additional Classroom Building (Alisal Campus)

Outline of Project Space - Buildings and Remodelings
Classroom

100s
Laboratory
210 - 255

Office
300s

Library
400s

AV/TV
530 - 535 All Other Total ASF

Project Primary 11,445 11,445

Project Secondary 0 0

Project Net ASF 11,445 11,445

Project Net Capacity

Classrooms, Classroom Service (Room Use Code 100s)
Summary Net ASF ASF per 100 WSCH Capacity WSCH
Classroom Space 0 0

Laboratories & Laboratory Service Areas (Room Use Codes 210, 215, 220, 225, 230, 235, 255)
Primary Effect Secondary Effect

TOP Code Net ASF ASF per 100 WSCH Capacity WSCH Net ASF ASF per 100 WSCH Capacity WSCH

- 0 0 0 0 0 0
Summary Net ASF Capacity WSCH
Lab Space 0 0

Office & Office Service Areas (Room Use Code 300s)
Summary Net ASF ASF per FTE Capacity FTE
Office Space 0 0.00
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Project Intent & Scope
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Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 8 Building J (Visual Arts Bldg)

Project Type: Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Cost: $8,154,000

Anticipated Source(s) of Funds: Non-State

Type of Construction

Seismic Retrofit:

If Existing - Age:

If Existing - Condition:

Anticipated Time Schedule
Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2019-2020 2019-2020 2020-2021 2020-2021 2021-2022

Estimated Cost $377,000 $305,000 $5,866,000 $1,606,000

Explain why this project is needed:
This project will modernize the Visual Arts Building on the Hartnell campus.



Report Generated: 4/29/2020 Capital Outlay Plan Page 45 / 69

Project Intent & Scope
Planning Page 15 / 21

Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 8 Building J (Visual Arts Bldg)

Outline of Project Space - Buildings and Remodelings
Classroom

100s
Laboratory
210 - 255

Office
300s

Library
400s

AV/TV
530 - 535 All Other Total ASF

Project Primary 1,105 10,180 444 1,017 1,738 14,484

Project Secondary -1,105 -10,180 -444 -1,017 -1,738 -14,484

Project Net ASF 0 0 0 0 0 0

Project Net Capacity

Classrooms, Classroom Service (Room Use Code 100s)
Summary Net ASF ASF per 100 WSCH Capacity WSCH
Classroom Space 0 0

Laboratories & Laboratory Service Areas (Room Use Codes 210, 215, 220, 225, 230, 235, 255)
Primary Effect Secondary Effect

TOP Code Net ASF ASF per 100 WSCH Capacity WSCH Net ASF ASF per 100 WSCH Capacity WSCH

1000 - Fine Arts, General 10,010 257 3,895 -10,010 -257 -3,895
1500 - Humanities (Letters) 170 150 113 -170 -150 -113
Summary Net ASF Capacity WSCH
Lab Space 0 0

Office & Office Service Areas (Room Use Code 300s)
Summary Net ASF ASF per FTE Capacity FTE
Office Space 0 0.00
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Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 9 Building K (Music Drama Bldg)

Project Type: Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Cost: $14,044,000

Anticipated Source(s) of Funds: Non-State

Type of Construction

Seismic Retrofit:

If Existing - Age:

If Existing - Condition:

Anticipated Time Schedule
Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2019-2020 2020-2021 2021-2022 2021-2022 2023-2024

Estimated Cost $810,000 $546,000 $10,365,000 $2,323,000

Explain why this project is needed:
This project will modernize the Music Drama Building on the Hartnell campus.
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Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 9 Building K (Music Drama Bldg)

Outline of Project Space - Buildings and Remodelings
Classroom

100s
Laboratory
210 - 255

Office
300s

Library
400s

AV/TV
530 - 535 All Other Total ASF

Project Primary 3,944 1,350 15,639 20,933

Project Secondary -3,944 -1,350 -15,639 -20,933

Project Net ASF 0 0 0 0

Project Net Capacity

Classrooms, Classroom Service (Room Use Code 100s)
Summary Net ASF ASF per 100 WSCH Capacity WSCH
Classroom Space 0 0

Laboratories & Laboratory Service Areas (Room Use Codes 210, 215, 220, 225, 230, 235, 255)
Primary Effect Secondary Effect

TOP Code Net ASF ASF per 100 WSCH Capacity WSCH Net ASF ASF per 100 WSCH Capacity WSCH

1000 - Fine Arts, General 3,944 257 1,535 -3,944 -257 -1,535
Summary Net ASF Capacity WSCH
Lab Space 0 0

Office & Office Service Areas (Room Use Code 300s)
Summary Net ASF ASF per FTE Capacity FTE
Office Space 0 0.00
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Project Intent & Scope
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Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 10 Building F, G, H (Gymnasium) Renovation

Project Type: Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Cost: $22,663,000

Anticipated Source(s) of Funds: State and Non-State

Type of Construction

Seismic Retrofit:

If Existing - Age:

If Existing - Condition:

Anticipated Time Schedule
Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2022-2023 2022-2023 2023-2024 2023-2024 2025-2026

Estimated Cost $1,029,000 $959,000 $20,535,000 $139,000

Explain why this project is needed:
Buildings F, G (Gym Annex) and H (Gymnasium) are physically connected and together make up the Physical Education
Gymnasium. This Gym Annex was constructed in 1938 and the Gym was constructed in 1974. The Buildings have a
Facilities Condition Index (FCI) of 53% and the building systems have outlived their useful lives. Also, the building needs to
be reconfigured to meet the current needs of students. This project will modernize the Gym and Gym Annex on the Hartnell
campus. The project will renovate 48,048 asf of Physical Education space and 1,771 asf in Office space.
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Project Intent & Scope
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Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 10 Building F, G, H (Gymnasium) Renovation

Outline of Project Space - Buildings and Remodelings
Classroom

100s
Laboratory
210 - 255

Office
300s

Library
400s

AV/TV
530 - 535 All Other Total ASF

Project Primary 1,771 48,048 49,819

Project Secondary -1,278 -41,841 -43,119

Project Net ASF 493 6,207 6,700

Project Net Capacity

Classrooms, Classroom Service (Room Use Code 100s)
Summary Net ASF ASF per 100 WSCH Capacity WSCH
Classroom Space 0 0

Laboratories & Laboratory Service Areas (Room Use Codes 210, 215, 220, 225, 230, 235, 255)
Primary Effect Secondary Effect

TOP Code Net ASF ASF per 100 WSCH Capacity WSCH Net ASF ASF per 100 WSCH Capacity WSCH

- 0 0 0 0 0 0
Summary Net ASF Capacity WSCH
Lab Space 0 0

Office & Office Service Areas (Room Use Code 300s)
Summary Net ASF ASF per FTE Capacity FTE
Office Space 493 140 3.52



Report Generated: 4/29/2020 Capital Outlay Plan Page 50 / 69

Project Intent & Scope
Planning Page 20 / 21

Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 11 Building N (Merrill Hall) Reconstruction

Project Type: Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Cost: $14,081,000

Anticipated Source(s) of Funds: State and Non-State

Type of Construction

Seismic Retrofit:

If Existing - Age:

If Existing - Condition:

Anticipated Time Schedule
Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2023-2024 2023-2024 2024-2025 2024-2025 2026-2027

Estimated Cost $552,000 $505,000 $10,891,000 $2,133,000

Explain why this project is needed:
Merrill Hall was constructed in 1964 and has had no major upgrades since then. It has a Facilities Condition Index (FCI) of
64.4% which suggests the building is a good candidate for renovation. Also, there are two tiered lecture halls that are not
ADA compliant and cannot achieve ADA compliance without a significant amount of effort. In addition, the academic
programs in the building will be relocated to the new Health Science building.

This project will demolish the two lecture halls and reconstruct 18,590 assignable square feet consisting of 6,000 asf of
lecture space, 7,600 asf of lab space, 2,000 asf of office space, 990 asf of AV/TV space 2,000 asf of Other space.
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Hartnell Community College District 450
Hartnell College 451

District Priority & Project: 11 Building N (Merrill Hall) Reconstruction

Outline of Project Space - Buildings and Remodelings
Classroom

100s
Laboratory
210 - 255

Office
300s

Library
400s

AV/TV
530 - 535 All Other Total ASF

Project Primary 6,000 7,600 2,000 990 2,000 18,590

Project Secondary -4,305 -9,508 -1,785 0 -2,696 -18,294

Project Net ASF 1,695 -1,908 215 990 -696 296

Project Net Capacity

Classrooms, Classroom Service (Room Use Code 100s)
Summary Net ASF ASF per 100 WSCH Capacity WSCH
Classroom Space 1,695 47.3 3,583

Laboratories & Laboratory Service Areas (Room Use Codes 210, 215, 220, 225, 230, 235, 255)
Primary Effect Secondary Effect

TOP Code Net ASF ASF per 100 WSCH Capacity WSCH Net ASF ASF per 100 WSCH Capacity WSCH

0400 - Biological Sciences 0 0 0 -2,975 -235 -1,266
1200 - Health 0 0 0 -867 -214 -405
1900 - Physical Sciences 0 0 0 -5,666 -257 -2,205
4900 - General Studies 7,600 257 2,957 0 0 0
Summary Net ASF Capacity WSCH
Lab Space -1,908 -919

Office & Office Service Areas (Room Use Code 300s)
Summary Net ASF ASF per FTE Capacity FTE
Office Space 215 140 1.54
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Certification of Inventory for Fiscal Year: 2019 - 2020
Campus Name:
Certified ASF:
Certified OGSF:

King City Education Center*
8,302

District Approval

Authorized Signature Date

Printed Name

State Approval

Authorized Signature Date

Included:
(2) Signed Copies of Report 17 Certification Sheet if the submission was not certified and submitted
electronically by the CBO.

12,000

Report 17 Certification
Hartnell Community College District

Space Inventory

4/19/2020
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Campus Capacity/Load Ratios
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Hartnell Community College District 450
King City Education Center* 452
Campus Lecture Capacity/Load Ratios
No. Project

Lect ASF WSCH Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

Lecture ASF
Actual*/Projected WSCH 3,315 3,442 3,570 3,700 3,830 3,847 3,865

2,252
Cumulative Capacity 4,761 4,761 4,761 4,761 4,761 4,761 4,761

Capacity/Load Ratio 144% 138% 133% 129% 124% 124% 123%
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Campus Capacity/Load Ratios
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Hartnell Community College District 450
King City Education Center* 452
Campus Lab Capacity/Load Ratios
No. Project

Lab ASF WSCH Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

Lab ASF
Actual*/Projected WSCH 103 106 110 114 118 119 120

2,468
Cumulative Capacity 960 960 960 960 960 960 960

Capacity/Load Ratio 937% 902% 870% 839% 811% 807% 803%



Report Generated: 4/29/2020 Capital Outlay Plan Page 55 / 69

Campus Capacity/Load Ratios
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Hartnell Community College District 450
King City Education Center* 452
Campus Office Capacity/Load Ratios
No. Project

Off ASF FTE Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

Office ASF
Actual*/Projected FTE 17 18 19 20 20 20 20

2,960
Cumulative Capacity 19 19 19 19 19 19 19

Capacity/Load Ratio 109% 103% 97% 93% 93% 93% 93%
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Campus Capacity/Load Ratios
Planning Page 5 / 7

Hartnell Community College District 450
King City Education Center* 452
Campus Library Capacity/Load Ratios
No. Project

Lib ASF Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

Library ASF
Actual*/Projected ASF 1,362 1,366 1,370 1,375 1,379 1,383 1,388

0
Cumulative Capacity 0 0 0 0 0 0 0

Capacity/Load Ratio 0% 0% 0% 0% 0% 0% 0%
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Campus Capacity/Load Ratios
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Hartnell Community College District 450
King City Education Center* 452
Campus AV/TV Capacity/Load Ratios
No. Project

AVTV ASF Occupancy 2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

2021-22 2022-23 2023-24 2024-25 2025-26 2026-27 2027-28

AV/TV ASF
Actual*/Projected ASF 495 496 496 496 497 497 497

0
Cumulative Capacity 0 0 0 0 0 0 0

Capacity/Load Ratio 0% 0% 0% 0% 0% 0% 0%
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
King City Education Center* 452
Campus Load Distribution

Instructional
Staff FTE

Total
Campus
WSCH

Off-Campus
WSCH

On-Campus
WSCH

P.E.
Laboratory
WSCH

On-Campus
Lecture
WSCH

On-Campus
Laboratory
WSCH

Actual
2018 10 2,828 0 2,828 0 2,743 85

2019 15 3,158 0 3,158 0 3,063 95

Projected
2020 16 3,287 0 3,287 0 3,188 99

2021 17 3,417 0 3,417 0 3,315 103

2022 18 3,548 0 3,548 0 3,442 106

2023 19 3,681 0 3,681 0 3,570 110

2024 20 3,814 0 3,814 0 3,700 114

2025 20 3,949 0 3,949 0 3,830 118

2026 20 3,966 0 3,966 0 3,847 119
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
King City Education Center* 452
FTE Instruction Staff Worksheet - Fall 2020

College Instructional Staff, Fall Term. Included are all certificated staff for day,
extended day, and adult education except those whose office is located off-campus.

Staff Type
(a)

Total Certificated
Instructional and
Statutory Staff FTE

(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and
Statutory Staff FTE

(b-c)

Instructor 12.6 0.0 12.6

Counselor 2.0 0.0 2.0
Include certificated special program coordinators,
economic opportunity program, coordinators,
statutory and Title 5 required staff, et. al.

Department Administrator 1.0 0.0 1.0

Librarian 1.0 1.0 0.0
Include certificated director of audio/visual, et. al.

Institutional Administrator 1.0 1.0 0.0
Include certificated persons with responsibilities
covering the entire institution, such as
Superintendent, Assistant Superintendent,
President, Dean of Instruction, Director of Data
Processing, et. al.

Actual 2020 Totals 17.6 2.0 15.6

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Load Distribution & Staff Forecast
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Hartnell Community College District 450
King City Education Center* 452
FTE Instruction Staff Worksheet - Fall 2021

College Instructional Staff, Fall Term. Included are all certificated staff for day,
extended day, and adult education except those whose office is located off-campus.

Staff Type
(a)

Total Certificated
Instructional and
Statutory Staff FTE

(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and
Statutory Staff FTE

(b-c)

Instructor 13.1 0.0 13.1

Counselor 3.0 0.0 3.0
Include certificated special program coordinators,
economic opportunity program, coordinators,
statutory and Title 5 required staff, et. al.

Department Administrator 1.0 0.0 1.0

Librarian 1.0 1.0 0.0
Include certificated director of audio/visual, et. al.

Institutional Administrator 1.0 1.0 0.0
Include certificated persons with responsibilities
covering the entire institution, such as
Superintendent, Assistant Superintendent,
President, Dean of Instruction, Director of Data
Processing, et. al.

Projected 2021 Totals 19.1 2.0 17.1

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
King City Education Center* 452
FTE Instruction Staff Worksheet - Fall 2022

College Instructional Staff, Fall Term. Included are all certificated staff for day,
extended day, and adult education except those whose office is located off-campus.

Staff Type
(a)

Total Certificated
Instructional and
Statutory Staff FTE

(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and
Statutory Staff FTE

(b-c)

Instructor 13.6 0.0 13.6

Counselor 3.0 0.0 3.0
Include certificated special program coordinators,
economic opportunity program, coordinators,
statutory and Title 5 required staff, et. al.

Department Administrator 1.0 0.0 1.0

Librarian 1.0 1.0 0.0
Include certificated director of audio/visual, et. al.

Institutional Administrator 1.0 1.0 0.0
Include certificated persons with responsibilities
covering the entire institution, such as
Superintendent, Assistant Superintendent,
President, Dean of Instruction, Director of Data
Processing, et. al.

Projected 2022 Totals 19.6 2.0 17.6

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
King City Education Center* 452
FTE Instruction Staff Worksheet - Fall 2023

College Instructional Staff, Fall Term. Included are all certificated staff for day,
extended day, and adult education except those whose office is located off-campus.

Staff Type
(a)

Total Certificated
Instructional and
Statutory Staff FTE

(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and
Statutory Staff FTE

(b-c)

Instructor 14.1 0.0 14.1

Counselor 4.0 0.0 4.0
Include certificated special program coordinators,
economic opportunity program, coordinators,
statutory and Title 5 required staff, et. al.

Department Administrator 1.0 0.0 1.0

Librarian 1.0 1.0 0.0
Include certificated director of audio/visual, et. al.

Institutional Administrator 1.0 1.0 0.0
Include certificated persons with responsibilities
covering the entire institution, such as
Superintendent, Assistant Superintendent,
President, Dean of Instruction, Director of Data
Processing, et. al.

Projected 2023 Totals 21.1 2.0 19.1

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
King City Education Center* 452
FTE Instruction Staff Worksheet - Fall 2024

College Instructional Staff, Fall Term. Included are all certificated staff for day,
extended day, and adult education except those whose office is located off-campus.

Staff Type
(a)

Total Certificated
Instructional and
Statutory Staff FTE

(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and
Statutory Staff FTE

(b-c)

Instructor 14.6 0.0 14.6

Counselor 4.0 0.0 4.0
Include certificated special program coordinators,
economic opportunity program, coordinators,
statutory and Title 5 required staff, et. al.

Department Administrator 1.0 0.0 1.0

Librarian 1.0 1.0 0.0
Include certificated director of audio/visual, et. al.

Institutional Administrator 1.0 1.0 0.0
Include certificated persons with responsibilities
covering the entire institution, such as
Superintendent, Assistant Superintendent,
President, Dean of Instruction, Director of Data
Processing, et. al.

Projected 2024 Totals 21.6 2.0 19.6

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Load Distribution & Staff Forecast
Planning

Hartnell Community College District 450
King City Education Center* 452
FTE Instruction Staff Worksheet - Fall 2025

College Instructional Staff, Fall Term. Included are all certificated staff for day,
extended day, and adult education except those whose office is located off-campus.

Staff Type
(a)

Total Certificated
Instructional and
Statutory Staff FTE

(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and
Statutory Staff FTE

(b-c)

Instructor 15.1 0.0 15.1

Counselor 4.0 0.0 4.0
Include certificated special program coordinators,
economic opportunity program, coordinators,
statutory and Title 5 required staff, et. al.

Department Administrator 1.0 0.0 1.0

Librarian 1.0 1.0 0.0
Include certificated director of audio/visual, et. al.

Institutional Administrator 1.0 1.0 0.0
Include certificated persons with responsibilities
covering the entire institution, such as
Superintendent, Assistant Superintendent,
President, Dean of Instruction, Director of Data
Processing, et. al.

Projected 2025 Totals 22.1 2.0 20.1

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Load Distribution & Staff Forecast
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Hartnell Community College District 450
King City Education Center* 452
FTE Instruction Staff Worksheet - Fall 2026

College Instructional Staff, Fall Term. Included are all certificated staff for day,
extended day, and adult education except those whose office is located off-campus.

Staff Type
(a)

Total Certificated
Instructional and
Statutory Staff FTE

(b)

Non-Instructional
Portion of FTE

(c)

Net Total
Instructional and
Statutory Staff FTE

(b-c)

Instructor 15.2 0.0 15.2

Counselor 4.0 0.0 4.0
Include certificated special program coordinators,
economic opportunity program, coordinators,
statutory and Title 5 required staff, et. al.

Department Administrator 1.0 0.0 1.0

Librarian 1.0 1.0 0.0
Include certificated director of audio/visual, et. al.

Institutional Administrator 1.0 1.0 0.0
Include certificated persons with responsibilities
covering the entire institution, such as
Superintendent, Assistant Superintendent,
President, Dean of Instruction, Director of Data
Processing, et. al.

Projected 2026 Totals 22.2 2.0 20.2

Column (b) is the total number of Column (a) distributed to categories

Column (c) is the fraction of time express as Full-Time Equivalents devoted to noninstructional work.
Counselors, department administrators, and statutorily required staff are counted as if they had no noninstructional duties.
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Cumulative Sum of Existing & Proposed Space (2021 - 2027)
Planning Page 1 / 1

Hartnell Community College District 450
King City Education Center* 452
Priority &
Year of

Occupancy
(a)

Classroom
100's (b)

Laboratory
200's (c)

Office 300's
(d)

Library
400's (e)

AV Radio
TV 530-535

(f)
P.E.

520-525 (g)
Assembly
610 & 615

(h)
Inactive

050-070 (i)
All Other
Areas (j)

Total ASF
(k)

Total ASF 2,252 2,468 2,960 0 0 0 0 0 622 8,302
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Capacity of Net Existing On-Campus ASF
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Hartnell Community College District 450
King City Education Center* 452
Classrooms, Classroom Service (Room Use Code 100s)

Summary Total
Net ASF

ASF per
100 WSCH

Total
Capacity WSCH

Classroom Space 2,252 47.3 4,761

Laboratories & Laboratory Service Areas (Room Use Codes 210, 215, 220, 225, 230, 235, 255)
TOP Code Net ASF ASF per

100 WSCH Capacity WSCH

4900 - Interdisciplinary Studies 2,468 257 960

Summary Total
Net ASF

ASF per
100 WSCH

Total
Capacity WSCH

Lab Space 2,468 257 960

Office & Office Service Areas (Room Use Code 300s)

Summary Total
Net ASF ASF per FTE Total

Capacity FTE

Office Space 2,960 160 19
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Project Intent & Scope
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Hartnell Community College District 450
King City Education Center* 452

District Priority & Project: 3 King City Expansion

Project Type: Site Acquisition New Construction Reconstruction

Replacement Infrastructure Equipment

Total Estimated Cost: $12,045,000

Anticipated Source(s) of Funds: Non-State

Type of Construction

Seismic Retrofit:

If Existing - Age:

If Existing - Condition:

Anticipated Time Schedule
Land Acquisition Preliminary Plans Working Drawing Construction Equipment Occupancy

Year 2017-2018 2018-2019 2019-2020 2019-2020 2020-2021

Estimated Cost $667,000 $696,000 $10,254,000 $428,000

Explain why this project is needed:
This project will construct/expand the King City Center.
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Project Intent & Scope
Planning Page 3 / 3

Hartnell Community College District 450
King City Education Center* 452

District Priority & Project: 3 King City Expansion

Outline of Project Space - Buildings and Remodelings
Classroom

100s
Laboratory
210 - 255

Office
300s

Library
400s

AV/TV
530 - 535 All Other Total ASF

Project Primary 3,490 2,904 450 5,026 11,870

Project Secondary 0 0 0 0 0

Project Net ASF 3,490 2,904 450 5,026 11,870

Project Net Capacity

Classrooms, Classroom Service (Room Use Code 100s)
Summary Net ASF ASF per 100 WSCH Capacity WSCH
Classroom Space 3,490 47.3 7,378

Laboratories & Laboratory Service Areas (Room Use Codes 210, 215, 220, 225, 230, 235, 255)
Primary Effect Secondary Effect

TOP Code Net ASF ASF per 100 WSCH Capacity WSCH Net ASF ASF per 100 WSCH Capacity WSCH

4900 - General Studies 2,904 257 1,130 0 0 0
Summary Net ASF Capacity WSCH
Lab Space 2,904 1,130

Office & Office Service Areas (Room Use Code 300s)
Summary Net ASF ASF per FTE Capacity FTE
Office Space 450 160 2.81




